
Expression of Interest
Letter of Interest
Technical Design Report
Memorandum of Understanding
Engineering Design Reviews
Product Readiness Reviews
Assembly of top MFT
Assembly of bottom MFT
End of surface commissioning
Installation in ALICE cavern
End of standalone commissioning
End of global commissioning
03 2011
05 2013
01 2015
02 2016
2017
2018
11 2019
02 2020
11 2020
12 2020
04 2021
11 2021